

SPRINT 1: (Sep 9th - Sep 16th)

Task	Member	Notes
Scope Features	Lucas	Define the features to be implemented in the application.
Identify satellite data sources	Kevin	Identify satellite data sources that provide vegetation data for Norman.
Research NDVI calculation methods	David	Research methods for calculating the Normalized Difference Vegetation Index (NDVI) used to track the health and density of plant life on Earth
Research tech stack	Carter	Evaluate programming languages, frameworks, and tools needed to develop the application.
Set up project repository and tools	Adam	Set up the project repository and development tools using the selected tech stack.

SPRINT 2: (Sep 16th - Sep 30th)

Expectation: Develop prototype software and implement core features

SPRINT 3: (Sep 30th - Oct 14th)

Expectation: Implement secondary features and narrow scope

SPRINT 4: (Oct 14th - Oct 28th)

Expectation: Refine features and code review

SPRINT 5: (Oct 28th - Nov 11th)

Expectation: Performance testing and bug fixing

SPRINT 6: (Nov 11th - Nov 25th)

Expectation: Polishing and final revisions